

Communication

Date	29 September 2026
Team ID	SWTID-2026-3342
Project Name	AI BlogNest API
Maximum Marks	1 Mark

Communication Plan

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily (15–28 Sep)	WhatsApp Group + Google Meet	All 4 members	Sync daily progress and surface blockers
2	Progress Update	Weekly (Sun)	Google Meet	All 4 members	Review sprint progress against the product backlog
3	Issue / Bug Discussion	As Needed	WhatsApp Group	Module owner + Team Lead	Resolve integration/API errors quickly
4	Stakeholder Review	Bi-Weekly	Google Meet (with faculty mentor)	All 4 members + Faculty Mentor	Demo progress and collect feedback
5	Final Demo Rehearsal	Once (28 Sep 2026)	Google Meet	All 4 members	Rehearse the Project Demo Planning flow ahead of the 29 Sep demo

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Gemini API latency during AI blog generation testing (up to ~38 seconds per call)	Documented the expected delay in Performance Testing and Known Issues so evaluators do not mistake it for a hang
2	Coordinating module handoffs (Auth → Blog → Comment → AI dependency chain)	Agreed on a shared Thunder Client / Postman collection as the single source of truth for request/response contracts
3	Schedule overlap across 4 members during a busy academic week	Fixed a daily 8:30 PM IST WhatsApp check-in as the minimum sync point